
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:59 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 230 Date: 15-Mar-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 188

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Install Service Platforms.
·No safety Meeting today.
·Received a CCO request for CCO #146, Misc Elect Changes, from Hazzaa, Sent to Jonathan to process.
·Sent an email to Andy Alvarado’s email in reference to NOPC #10 and Ed Puchi’s comment that DRB’s 
response was abundantly clear. I informed Andy that my email last week and request was addressed to Mr.
Dave McCracken and he is obligated to provide clarification.
·Reviewed and approved time sheets and daily diaries.
·Received clarification for the NOPC #10 determination by the DRB chair, Mr. McCracken. Contractually
the State is liable; constitutional they do not have the expertise to render a decision. Andy Alvarado was
cceed.
·Signed C-93, CCO and Memo for CCO #139.
·Signed C-93, CCO and Memo for CCO #146.
·Signed C-93, CCO and Memo for CCO #128-1 (needs HQ I&A).
·Signed C-93, CCO and Memo for CCO #145.
·Received signed CCO 130, 138, and 143 from MCM, approved to go to DO.
·Confirmed my SWPPP training for tomorrow.
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